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WASHINGTON STATE DEPARTMENT OF ECOLOGY 

GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 

 

Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  

 

  ARRA Forgivable Principal  ARRA Green Reserve 

 
General Required Information 

 

Loan/Grant Agreement Number: L1000027   

 

Project Title:    Ballard Green Streets   

 

Recipient Organization:  Seattle Public Utilities 

 

Recipient DUNS Number:  105-962-943 

                                              

Reporting Period:   January 2009 to January 19, 2010 

 

Date This Form Was Completed:  March 3,  2010 

 

 

Contacts:  
 

Recipient Project Manager: Karen York 

 

Recipient Financial Manager: Melina Thung 

 

Ecology Project Manager: Joan Nolan 

 

Ecology Financial Manager:  Bill Hashim   

 
Required Project Information 

Actual Date Final Construction Contract Signed:     Feb 1, 2010 

Actual Construction Start Date:             

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):        
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 

minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west to east)  City of Seattle, King County, Washington State 98117. 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 

 

 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 

 

 Name of Funding Source:        Amount:        

 

 Name of Funding Source:        Amount:        

 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 

 

1.     Total number of people hired or retained for this project:     

43 

 

2.     Total Hours Worked by the people who worked on this project: 

4681.45 

 

3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    

$495,060.92 
 

4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     

Investigation, site selection, Design, Prepare design drawings, Review, Communication and 
community meetings, preparation of specifications, preparation of contract documents, Public Bid 
Process, Award and Execution of Contract, Project management, Sepa documents, loan 
acquisition. 

 

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 

 

 

Recipient’s Contractors Employment Data   (for the Current reporting period only): 

 

1.     Total number of people hired or retained for this project:    

      

 

2.     Total Hours Worked by the people who worked on this project: 

      

 

3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    

      
 

4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   

      

 

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
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Information about Recipient’s Contractors (list all contractors and sub-contractors): 

 

Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 

 

Contractor Name:        Contractor DUNS Number:       

 

Contractor Name:        Contractor DUNS Number:       

 

 

OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 

instead: 

 

Contractor Name:        Address of Contractor’s company:       

 

Contractor Name:        Address of Contractor’s company:       

 

Contractor Name:        Address of Contractor’s company:       
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Required Progress Information 

 

 

Task and Milestone Achievements (for current reporting period only) 

 

Task 1 – Project Administration/Management 

Activities:  Manage the Project thru the preliminary and design phases which included coordinating, 

scheduling leading the Team; Administering the project which included maintenance of project records, 

obtaining permits, obtaining cost estimates, Award and Execution of Construction contract; Providing 

Department of Ecology (Ecology) with loan documents pertaining to project scope, schedule, progress 

reports and costs. 

 

 

Task 2 – (Design Green Streets) 

Activities:  Produced a design and specifications for bio-retention cells on ten city blocks in Seattle, an 

engineers report; held meetings with the community, coordinated and incorporated Seattle Department 

of Transportation standards into the design. 

Milestones:  Submitted 100% Project Plans and Specifications to the Department, Final Engineering 

Report by Nov 16, 2009; Submitted bid package to the Department by December 31, 2009; Held two 

community meetings; and conducted an environmental review. 

Task 3 – (title) 

Activities 

 

Task 4 – (title) 

Activities 

 

 

Tasks/Milestones not achieved and why 

 

 

Potential Future Challenges to Performance (time delays, staff changes, etc.) 

 

 

General Comments 
 

 

List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 

etc) 
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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   January 20 2010 to February 16, 2010 
 
Date This Form Was Completed:  March 11,  2010 
 
 
Contacts:  
 
Recipient Project Manager: Karen York 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager:  Bill Hashim   
 

Required Project Information 

Actual Date Final Construction Contract Signed:     Feb 1, 2010 

Actual Construction Start Date:             

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):  26.52% 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west to east)  City of Seattle, King County, Washington State 98117. 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
11 

 
2.     Total Hours Worked by the people who worked on this project: 
153 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$12,108.66 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Prepare for third community meetings, Project management, respond to community questions, 
issue Notice to Proceed, Pre-sonstruction meeting, Construction Management review of contract 
documents and site visits. 

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
      

 
2.     Total Hours Worked by the people who worked on this project: 
      

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
      

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   
      

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
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Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name:        Contractor DUNS Number:       
 
Contractor Name:        Contractor DUNS Number:       
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Task 1 – Project Administration/Management 
Activities:  Manage the Project thru the preliminary and design phases which included coordinating, 
scheduling leading the Team; Administering the project which included maintenance of project records, 
obtaining permits, obtaining cost estimates, Award and Execution of Construction contract; Providing 
Department of Ecology (Ecology) with loan documents pertaining to project scope, schedule, progress 
reports and costs. 
 
 
Task 2 – (Design Green Streets) 
Activities:  Produced a design and specifications for bio-retention cells on ten city blocks in Seattle, an 
engineers report; held meetings with the community, coordinated and incorporated Seattle Department 
of Transportation standards into the design. 
Milestones:  Submitted 100% Project Plans and Specifications to the Department, Final Engineering 
Report by Nov 16, 2009; Submitted bid package to the Department by December 31, 2009; Held two 
community meetings; and conducted an environmental review. 
Task 3 – (title) 
Activities 
 
Task 4 – (title) 
Activities 

 
 
Tasks/Milestones not achieved and why 
 
 
Potential Future Challenges to Performance (time delays, staff changes, etc.) 
 
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   February 16, 2010 to March 16, 2010 
 
Date This Form Was Completed:  March 31,  2010 
 
 
Contacts:  
 
Recipient Project Manager: Karen York 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager:  Bill Hashim   
 

Required Project Information 

Actual Date Final Construction Contract Signed:     Feb 1, 2010 

Actual Construction Start Date:             

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):  26.52% 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west to east)  City of Seattle, King County, Washington State 98117. 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
13 

 
2.     Total Hours Worked by the people who worked on this project: 
226.5 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$23,108.99 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Prepare for third community meetings, Project management,respond to community questions, 
Review submittals from Contractor, Construction Management site visits. 

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
      

 
2.     Total Hours Worked by the people who worked on this project: 
      

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
      

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   
      

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
 
(Continued on next page) 
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Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name:        Contractor DUNS Number:       
 
Contractor Name:        Contractor DUNS Number:       
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Continued on next page) 
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Task 1 – Project Administration/Management 
Activities:  Manage the Project thru the preliminary and design phases which included coordinating, 
scheduling leading the Team; Administering the project which included maintenance of project records, 
obtaining permits, obtaining cost estimates, Award and Execution of Construction contract; Providing 
Department of Ecology (Ecology) with loan documents pertaining to project scope, schedule, progress 
reports and costs. 
 
Task 2 – (Design Green Streets) 
Activities:  Produced a design and specifications for bio-retention cells on ten city blocks in Seattle, an 
engineers report; held meetings with the community, coordinated and incorporated Seattle Department 
of Transportation standards into the design. 
Milestones:  Submitted 100% Project Plans and Specifications to the Department, Final Engineering 
Report by Nov 16, 2009; Submitted bid package to the Department by December 31, 2009; Held two 
community meetings; and conducted an environmental review. 
 
Task 3 – (Construction Management) 
Activities: Oversee the construction of the bioretention cells to ensure that they are built per plan.   
 
Activities 

 
 
Tasks/Milestones not achieved and why 
Task 4, 5 and 6 have not yet occurred.  Construction will occur this summer 2010, Modeling and 
monitoring is being developed and Community Outreach will share data obtained from this project with 
officials and citizens, will incorporate findings into the long term control plan and will use data to reach 
out and educate citizens. 
 
Potential Future Challenges to Performance (time delays, staff changes, etc.) 
 
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
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